CONSULTANT PROCEDURE PROCESS
KEY EVENT SCHEDULE (Daily Journal; 7/22/10, 7/29/10 and 8/5/10)

NPS - ““As Needed” Statewide
Bridge Design and Structure Work

PUBLIC NOTICE PHASE Date
FIRST ADVERTISEMENT 07/22/10
SECOND ADVERTISEMENT 07/29/10
THIRD ADVERTISEMENT 08/05/10
SUBMIT SOI * 08/12/10
SHORT-LIST

SELECTION BOARD MEETING 09/02/10
APPROVAL 09/09/10
NOTIFICATION 09/09/10
FINAL SELECTION PHASE

SELECTION PANEL MEETING (INTERVIEWS)*  09/28/10
CHIEF ENGINEER SELECTION/APPROVAL 10/04/10
NOTIFICATION 10/04/10
NEGOTIATION PHASE

SUBMIT FINANCIAL PACKAGE * 10/18/10
AUDIT REQUESTED 10/18/10
AUDIT COMPLETED 11/01/10
COST NEGOTIATION MEETING * 11/04/10
FINAL CONTRACT PHASE

CONTRACT APPROVAL/EXECUTION 12/01/10

*Activities that involve consultant



